SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:15AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #. 244 Const.CaIendar Day: 912 D.ate: 08-Mar-2012. Thu.rsday 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30 AM  05:00 PM Break: 00:30 Over Time:  02:00

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute

Cable Hauling
[]

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diary of V.
Altimarano for additional details as he was also at the Tower for portions of the day.
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Work at the Tower saddle:

- | arrived at the office at 06:30. | checked email & started my diary until 06:50.

- | arrived at the Tower at 07:00.

- At 07:05, strand #84 was floated in the North & South side-spans.

- From 07:05 until 07:20, | walked the North & South side-spans to check strand #84 for twist and
damage. None was noticed.

- At 07:25, installation of strand #83 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.

- From 07:30 until 09:45, the crews in both the North & South troughs were working on jacking & installing
clamps to try to address the divider plate spacing issue. They used a 20 ton jack to push the divider plates
inward, and then they used screw jacks & clamps to hold them in position. They minimized the large gaps
in troughs 1 & 2 slightly. However, they are still oversized by about a combined 20-25mm.

- At 07:50, | heard a noise down at the OBG, and looked down to see that a strand had tipped over onto
the westbound OBG while they were loading it unto a transfer cart. | phoned Roman & Warren to notify
them.

- From 07:55 until 08:05, preliminary adjustment of strand #83 was done in the South trough. The strand
was moved easterly by about 1.3m.

- At 08:40, strand #84 was floated in the South main-span.

- From 08:50 until 09:05, preliminary adjustment of strand #83 was done in the North trough. The strand
was moved easterly by about 0.9m.

- At 08:55, strand #84 was floated in the North main-span. - Note: during the floating, a wire got snagged
on one of the rollers. The location is at post marker #5. This will require a further look later (when the
strand is unfloated and accessible) to see if the wire got bent.

- At 09:00, hauling of strand #85 was started.

- At 09:45, strand #84 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- At 09:55, strand #84 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 11:00, installation of strand #84 was started in the South trough.

- At 11:25, installation of strand #84 was started in the North trough.
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- At 11:40, installation of strand #84 was completed in the South trough. The wire placement was
acceptable for the entire length of the saddle.

- From 11:45 until 12:00, preliminary adjustment of strand #84 was done in the South trough. The strand
was moved easterly by about 1.1m.

- At 11:45, hauling of strand #85 was completed.

- From 11:45 until 12:45, the floating clamps were installed on strand #85.

- At 12:55, installation of strand #84 was completed in the North trough. The wire placement was
acceptable for the entire length of the saddle.

- At 13:10, strand #85 was floated in the North & South side-spans.

- From 13:10 until 13:25, | walked the North & South side-spans to check strand #85 for twist and
damage. None was noticed.

- At 13:20, hauling of strand #86 was started.

- At 13:25, strand #85 was floated from the Tower rollers on the North side, and then prep work started for
installing the strand.

- At 13:30, strand #85 was floated from the Tower rollers on the South side, and then prep work started for
installing the strand.

- From 13:30 until 13:45, preliminary adjustment of strand #84 was done in the South trough. The strand
was moved easterly by about 1.1m.

- | left the Tower at 14:30 to go back to the office to do paperwork & diaries. At this time, the status of the
work was: 1) strand #85 in both the North & South troughs was being formed, but installation had not yet
started, & 2) the hauling of strand #86 was still ongoing. See Victor Altimarano’s diary for details of the
work performed after this time.
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Paint repairs:

- Intermittently throughout the shift, | inspected the floating clamp areas of strands #74 through #83 (the
top-most layer of the cable bundle) for damage to the galvanizing. Several areas were marked as needing
repaired. Later in the afternoon, | inspected as these areas were cleaned, and then received a touch-up
paint repair.

04-0120F4 Bid Item: 067 C-PWS-001.067 Install & Adjust PWS 1-5
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 4.00 14.00 []
Ironworker FOR CHRISTOPHER BISKNER 8.00 2.00 2.00 12.00 []
Ironworker JNM MATTHEW COCHRAN 8.00 2.00 2.00 12.00 []
Ironworker JNM STANLEY DALIE 8.00 2.00 2.00 12.00 []
Ironworker APP ETHAN KENT 8.00 2.00 2.00 12.00 D
Ironworker JNM RENE MULATO 8.00 2.00 2.00 12.00 D
Operator JNM JEFFREY SCOTT 8.00 2.00 2.00 12.00 []
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 []
Ironworker JNM ROGELIO RUIZ 8.00 2.00 2.00 12.00 []
Ironworker FOR ANTHONY COSTA 8.00 2.00 4.00 14.00 []
Operator JNM HOWARD SCHROYER 8.00 2.00 4.00 14.00 []
Ironworker JNM CASEY LUX 8.00 2.00 4.00 14.00 []
Ironworker JNM Jose ALFARO 8.00 2.00 4.00 14.00 []
Ironworker APP AUGIE SOLIS 8.00 2.00 4.00 14.00 []
Ironworker APP JACOB MECHE 0.00 0.00 []
Ironworker FOR OBRA PAULK 8.00 2.00 2.00 12.00 []
Ironworker JNM JULIENT POULK 8.00 2.00 2.00 12.00 []
Ironworker JNM HAYES BATISTE 8.00 2.00 2.00 12.00 []
Ironworker JNM JACK HUNTER 8.00 2.00 2.00 12.00 []
Ironworker JNM CARLOS BUSTAMANTE 8.00 2.00 0.00 10.00 D
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Ironworker INM JEFFERY STEWART 800 200 200 12.00 []
Ironworker APP MARIO MARQUEZ 800 200 200 12.00 ]
Ironworker FOR GARY ANDERSON 800 200 400 14.00 ]
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